

IMAP Progress

Report

May 2015

The Inner Melbourne Action Plan (IMAP) identifies 57 actions within 11 regional strategies to help build the inner Melbourne region to embody creativity, liveability, prosperity and sustainability across a range of diverse neighbourhoods.

The following Actions have been **COMPLETED**:

Action 1.1 Inner Melbourne *Statement of Significance*

Action 2.2 Co-ordinated pedestrian and public transport Signage – *Wayfinding signs*

Action 2.3 Bicycle Network Legibility – *Priority Bicycle Network Report*

Action 2.4 Walking links and pedestrian priority areas - *Greenlight project*

Action 3.3 Regional Parking Management - *Report on Parking; Car sharing*

Action 3.5 Reduced through traffic – *Development of a Through Traffic model*

Action 5.2 Affordable Housing - *Needs Website (May 08); planning overlay, Australian CLT Manual*

Action 5.3 Integrating Public Housing Estates – *Collaborative framework report*

Action 6.3 Activity Centres - *Cumulative Impact Assessment tools; Local planning amendments*

Action 7.4 Regional Economic Development - *Statement*

Action 7.7 Universities and Regional Development – *Student placement processes, publication*

Action 9.1 Regional Sustainability Targets – *Audit of IMAP Councils*

Action 9.3 Water Sensitive Urban Design - *Model Guidelines and Local Planning Amendment approvals*

Action 9.4 Green Demonstration projects (part) - *Water Sensitive Cities Report*

Action 9.4 Green Demonstration Projects (Part) – *Growing Green Guide – green walls, roofs & facades*

Action 9.6 Use of Recycled Water in Open Space – *Technical Notes*

Action 11.1 Inner Melbourne Map – *Inner Melbourne Visitor Map (extended to Footscray), Volunteer Families, Skybus videos*

Action 11.2 Regional Tourism Program – *Research & Itineraries, Conference sponsorship*

Other Achievements

The Growing Green Guide (Action 9.4) won the ‘research and communication’ category in the Victorian branch of the Australian Institute of Landscape Architects (AILA) awards, November 2014.

University of Western Sydney 2013 Partnership Award – *for the Australian Community Land Trust (CLT) Manual*
Merit Award for Regional Action in Water Sensitive Urban Design at the Stormwater Victoria Awards

IMAP Bicycle Network - Presentation at the Bike Futures 2009 Conference

Presentation to Planning Students at Melbourne University 2009 & 2010

Governance

- Annual Reports
- Goods & Services Procurement Policy and MoU
- Governance & Relationships Report
- IMAP Plan Review 2010; Financial Review 2010
- Memorandum of Understanding – Intellectual Property
- IP Licence Agreements – ESD Factsheets, IMAP Regional Tourism Map

Communications

- IMAP Geographic Information System (GIS)
- IMAP Website and GrowingGreenGuide.org website
- National Conference presentations (2009, 2011 & 2012)
- Club IMAP
- Council Briefings

Advocacy

- Ministerial Briefings – Ministers Wynne, Madden, Kosky, Plibersek, Powell
- IMAP acknowledgements:
 - State Government's Cycling Strategy
 - Interdepartmental Committee (Department of Justice)
 - Melbourne Water (WSUD)
 - Department of Transport Wayfinding Signs Guide
 - Department of Transport and VicRoads – Greenlight Project

Action 1.4 Boulevards and Major Roads

Preliminary work – [ON HOLD](#)

The IMAP Implementation Committee keeps a watching brief on work by VicRoads on the Hoddle Street Study. Awaits state government decisions.

Action 2.2 Co-ordinated pedestrian and public transport signage system

IN PROGRESS - Initially completed in 2010, this project has been reactivated, focussed on visitor signage.

In December 2012, the IMAP Implementation Committee approved IMAP councils participating in the Melbourne Visitor Signage project and the coordinating committee was established to guide its work. The Committee seeks to:

- Build common threads between roads, public transport, tourism, pedestrian, cycling and street directional signage systems across the inner Melbourne region.
- Shared symbols and terminology will be applied across these key signage systems; and
- Coordinated responses to signage requests by tourist attractions, precincts and major developments provided.

The Melbourne Visitor Signage coordinating committee comprises representatives of the five IMAP councils, City of Wyndham, Public Transport Victoria, VicRoads and Tourism Victoria.

The committee is to build a Master Style Guide setting out agreed signing principles, guidelines and language (the 'business rules') to be adopted by collaborating authorities. The guide will comprise two sections:

Strategy and Implementation.

- The draft **Strategy** section was completed in June 2014 - drawing significantly on *Legible London* as an exemplar of a good wayfinding system and on its user-focused signing principles.
- The committee is currently working on the **Implementation** section, which will include guidelines for content carried by wayfinding signs, in particular, an agreed hierarchy of destinations, naming conventions, eligibility and selection criteria.
- The first draft of the style guide is expected to be completed by the end of 2015.

In February 2015, the committee approved a 10-day visit from 24 April by Paul Street, the Program Manager of Transport for London's *Legible London* wayfinding system. The visit proved very informative, providing workshops on best practice examples, implementation processes and structures and a methodology for roll out of a comprehensive system.

Action 2.3 Bicycle Network Legibility

IN PROGRESS – Initially completed in 2008, this project has been reactivated.

In March 2013, the IMAP Implementation Committee agreed to review and update the Priority Bicycle Network Map. This project aims to coordinate bike lane development priorities and capital projects by the 5 IMAP Councils and VicRoads across the inner Melbourne region.

Work to date has included:

- October 2013: An initial meeting of the Working Group to scope the project.
- November 2013: a workshop held in conjunction with State Government representatives started the collation of data on Council cycling initiatives, current and planned.
- February 2014: DTPLI presented to the IMAP Committee on integrating the state and local government work through a coordinated series of additional workshops to establish key cycling corridors.
- Joint workshops were held between April-June 2015 and feedback sought from the State Government on funding.
- 4 May 2015: the State Government hosted a workshop on Priority Cycling Corridors with state government, IMAP council, and other central Melbourne representatives.
- The project team have also been identifying priority council cycling works for inclusion in the IMAP Review process.

Action 2.5 Bicycle Network

IN PROGRESS - Implementation of Priority Routes

Action 2.3 delivered the Priority Bicycle Network Map for IMAP (January 2008) forming the basis for the implementation of Action 2.5. Focus is on the high bicycle usage routes or those routes which have the potential to carry significantly increased bicycle volumes as they:

- require the most work to bring them up to a standard that could safely accommodate increasing bicycle volumes.
- provide the opportunity to implement “best practice” separation and delineation treatments being designed and installed in various municipalities; promote and share this knowledge more

All cycling infrastructure works undertaken in 2013-14 are listed in the IMAP Annual Report 2013-14 approved at the August 2014 meeting. Further reporting on progress with targeted works awaits the outcome of Action 2.3

Action 3.2 Roads as Places

ON HOLD

A Briefing paper was prepared for consideration by the IMAP Implementation Committee in February 2010. A revised brief was approved at the February 2012 Committee meeting to consider place making attributes around tram super stops. City of Melbourne is the lead Council for this project. This project is on hold pending the completion of the IMAP Review.

Action 5.2 Affordable Housing

COMPLETED - Stage 1: **Planning mechanisms**

IN PROGRESS - Stage 2: **Community Land Trust Research**

Phase 1 – **COMPLETED**

- “Affordable Housing Development Models” prepared by Affordable Housing Solutions [AHS] was made available by the City of Port Phillip to the IMAP councils in March 2011 for consideration.
- Research has now been undertaken on Community Land Trust models and their application in Australia through the University of Western Sydney. The Australian CLT Manual is now completed.
- IMAP and the City of Port Phillip were awarded the University of Western Sydney 2013 Partnership Award for their involvement in this project.

Phase 2 – **IN PROGRESS**

Key research questions of this phase relate to: the lending terms and requirements financial institutions will require, including insurance arrangements; the development of appropriate documents; and, how CLTs might tailor their programs and activities in differing contexts through the case studies. The 2 core tasks are:

- **identify and research appropriate financial products for the establishment of CLTs in Australia:** The team will work with banks and other lending institutions to develop appropriate loan products for residents looking to buy a leasehold or shared equity interest in CLT housing
- **perform in-depth case studies.** This task will involve the completion of up to four in-depth case studies in a range of locations and scenarios.

Progress to date:

- February 2014: The Scope of Work for Phase 2 was reported to the IMAP Committee meeting and advice that funding raising had been successful
- November 2014: the first meeting for Phase 2 was held to discuss the next stage.
- March 2015: the UWS Partnership Agreement was finalised.

An update will be provided to the Committee at their meeting in May.

Action 5.4 and 5.5 Social Infrastructure and Services/Infrastructure Development

ON HOLD

This project proposes to undertake research to identify the capacity of social services currently provided to social housing developments, across the IMAP region, both existing and proposed, and to identify gaps which may exist in service provision. In addition the project aims to map the way people move through the municipalities and how this affects services. An initial project brief was approved at the November 2011 Committee meeting. Further development of this project awaits completion of the IMAP Review.

Action 6.3 Managing Conflict in Activity Centres

CURRENT

A submission to address the disparity between planning and liquor licensing Definitions in the legislation with the Department Environment Land Water and Planning (DELWP) has been proposed by the IMAP Implementation Committee. An initial meeting to discuss the approach to be taken was held on 5 February 2015.

Action 7.2 Support Creative Industries

IN PROGRESS

➤ Creative Industries

An initial meeting was held in December 2012 to scope this project. The Cities of Stonnington and Port Phillip co-lead this project.

- Consultation has been undertaken across the 5 IMAP Councils to create an inventory of current programs being undertaken and identify IMAP potential projects. The Inventory report was considered in September 2013 and a number of “quick wins” and research areas were identified for further work.
- The City of Port Phillip’s research and the City of Melbourne Knowledge sector review have contributed to this work. A definition of “Creative Industries” has been agreed and the need for an IMAP Creative Business policy identified.

➤ Urban Manufacturing

In a separate initiative, representatives of the IMAP Councils and University of Melbourne are investigating urban manufacturing in the Inner Melbourne region.

The IMAP Committee considered the initial brief and recommendations at the November 2014 and February 2015 meetings to finalise the funds, timeframe and objectives for this project.

In conjunction with the University, the following approach has been proposed for this project:

Phase 1 (7 months) – Existing Resources, Pilot Study, and Definition

- take stock of existing data held by federal and state government and IMAP councils
- generate preliminary qualitative interview data
- identify sectors where urban manufacturers may exist

Phase 2 (6 months) - Major survey and preliminary economic analysis.

- execute larger survey of urban manufacturers

Phase 3 (3-5 years) – Economic Impacts.

- evaluate economic impacts of sector and land changes for the urban manufacturing sector
- project the long-term local, metropolitan, state, and national economic impacts of various policy scenarios, including fostering of urban manufacturing and non-support of the sector.

An industry workshop is planned for 28 May 2015. The Memorandum of Understanding between the IMAP Councils and Universities has been prepared for approval at the May meeting.

Action 8.1 Priority for Freight Movement

ON HOLD

This project will be led by the Maribyrnong City Council. Staff from VicRoads presented an update on inner west freight studies at the February 2015 meeting.

Action 9.2 Environmentally Sustainable Design – commercial buildings

COMPLETED Stage 1

Work commenced in December 2010 to identify ESD topics to be written up in the form of Factsheets for publication.

- The Factsheets pack was formally launched at the City of Melbourne on 11 May 2012 with the first 10 topics now available on Council and the IMAP websites. The Factsheets have been licensed for re-badging and use by 8 other Melbourne Councils
- Topics include:

1.0 Indoor environment quality	2.0 Energy efficiency
3.0 Water efficiency	4.0 Stormwater management
5.0 Building materials	6.0 Transport
7.0 Waste management	8.0 Urban ecology
9.0 Innovation	10.0 Construction and building management

IN PROGRESS Stage 2

Additional topics currently in preparation include:

4.1 Site Permeability
 2.1 Sunshading
 8.1 Green roofs, walls and facades
 Melbourne's Climate (including adaptation)
 ESD Tools

- The Working Group reported in May 2014 that the 10 original fact sheets, designed to support the SDAPP framework, and have since become reference documents for the six local governments who had adopted the proposed local planning scheme amendment for ESD. A recommendation from the Ministerial Advisory Committee (MAC) and Panel Report for the proposed Environmentally Efficient Design (EED) policies noted:

'The Sustainable Design Assessment in the Planning Process Fact Sheets in existence at the time of Amendment exhibition be adopted in the local policies as reference documents.'

Ref: Item 3, Page 103/117 Advisory Committee and Panel Report, Environmentally Efficient Design Policies, 7 April 2014.

In August 2014 the working group proposed a governance approach to managing the Factsheets by encouraging Councils to adopt the factsheets through engagement with CASBE, who will oversee the ESD standards and improve consistency. Following Committee approval for this approach, the project team is developing an IMAP licence agreement with CASBE, and finalising changes to the five latest Factsheet additions noted above.

Action 9.4 Green Demonstration Projects

IN PROGRESS

1. Green Roofs Research Project - Australian Research Council Linkage Grant - **CURRENT**

In 2013 the IMAP Implementation Committee partnered in an ARC Linkage Grant with the University of Melbourne and Melbourne Water for further research on the measurable impacts of green roofs: "Mimicking natural ecosystems to improve green roof performance". The research project outcomes will provide:

- Design, monitoring and management recommendations for Green Roofs, particularly in relation to stormwater quality and quantity, temperature (building energy efficiency) and improved biodiversity.

The research team are now well into their first year and have provided an update on progress to IMAP representatives.

Dr Nick Fisher, University of Melbourne updated the IMAP Committee on their research at the February meeting. Work continues to further promote green roofs, walls and facades since the completion of the IMAP Green Roofs project (Action 9.4).

2. Distributed Energy Mapping – **IN PROGRESS**

The Distributed Energy project aims to undertake an analysis of the potential for distributed energy in the IMAP area (district scale cogeneration, renewable and energy efficiencies) and develop business models for implementing commercially viable distributed energy systems in Melbourne.

Work has focussed on:

- extracting relevant Council data for the CSIRO modelling
- engaging the relevant utilities to participate and provide data.
- meeting with representatives from CSIRO to finalise data access arrangements

Progress has been as follows:

- August 2013: The energy modelling was demonstrated at the IMAP Implementation
- October 2013 and February 2014: Workshops helped identify how the information should be delivered to stakeholders and progress was reported to the IMAP Committee.
- May 2014: CSIRO representatives met with the project team to determine final changes to the mapping projection scenarios. Information on the projected growth areas was then sourced to ensure the model allows for future changes predicted across the region.
- August 2014: The (nearly) Final Report was provided to the IMAP Committee. Subsequently work has progressed developing a communications strategy and action plan, and arranging for the data models to be run on council computer systems to complete the project.

The Communications Plan and Action Plan will be reported back to the May 2015 meeting of the IMAP Committee.

Action 10.1 Regional Open Space and Trail Network

Phase 1 - ON HOLD

- August 2009: the working group presented a draft Project Plan to the IMAP Committee
- February 2010: the working group detailed the timeframe of the stages, desktop audit, engagement of partners and the development of an Implementation Plan,
- May 2010: the Committee noted how the project is integrated into actions being undertaken by state government agencies.
- February 2011: GIS staff initiated the collation of land information across the 4 councils onto a base map. November 2013: the new IMAP Geographic Information System (GIS) was used to load the open space data as a test case. The project is currently on hold awaiting completion of the IMAP Review.

Phase 2 - CURRENT

- Following work being undertaken by the Metropolitan Planning Authority and Sport and Recreation Victoria to plan for future requirements for open space, the Committee will consider a proposal at the May 2015 meeting to investigate recreation facilities and open space requirements across the IMAP region, in response to future growth.

Strategy 11 – Regional Tourism

ONGOING

A 3 year strategy was adopted in May 2013 inclusive of a detailed Action Plan for the financial year. To date the working group has;

- Renewed licensing of the IMAP map to tourism peak bodies.
- Placed map and video material on the IMAP website for IMAP Councils to link with.
- Evaluated the Skybus Campaign, completed in August 2013
- Changed the IMAP map to include Footscray, Maribrynong
- Undertaken joint research with DML to gauge feedback on the contents and presentation of the Official Visitor Guide and the IMAP tourist map.
- Collated IMAP expenditure on the Tourist Map to evaluate alternatives to printing and distributing the map and options for distribution of the tourist maps.
- The IMAP Map was included in the 15,000 AIDs conference delegate's pack – the cover modified to include the cultural program link.

In August 2014 the project team updated the Committee on the agreement reached with DML for printing and distribution of the IMAP map through the Official Visitors Map. Following ratification of the Agreement, the IMAP Map has been included in the latest upgraded OVM publication.

IMAP Review

CURRENT

The development of a new Inner Melbourne Action Plan is underway. Consultants were appointed in June 2014 to write the plan.

- Following staff and councillors workshops in July/August 2014, 5 half-day Reference Group workshops were facilitated by consultants under the topics: Environmental Sustainability, Economy, Communities, Transport, and Neighbourhoods and Places during October.
- A first full draft of the plan was prepared by the end of December and, following input from the working group, was circulated for staff comment at the 5 councils during March.
- Comments are currently being incorporated and the document is being redrafted for review by senior staff. An update will be provided to the Committee at their May meeting.

The IMAP projects continue to **add value, deliver stronger relationships, practical solutions and strategic directions, and influence the liveability and sustainability** of the inner Melbourne region.