

**Inner Melbourne Action Plan**  
**Briefing Paper**  
**IMAP Action 2.5 – Bicycle Network**

---

**Purpose**

1. To update the IMAP Implementation Committee on progress of Action 2.5 Bicycle Network

**Updates**

2. **Cremorne Railway/Sandringham - Yarra, Stonnington, Port Phillip** : VicRoads is now funding a route option identification study from Cremorne (Yarra River) to Alma Road. Funding in the order of \$150k has been allocated and Traffix Group appointed for the consultancy and to be complete by March / April 2010.
3. **Albert Street/Elizabeth Street – Yarra, Melbourne**: Elizabeth St asphalted, bike lanes widened and repainted, physically separation is still being considered, but is subject to future funding considerations. Albert Street, Estimated Cost \$290,000, independent Road Safety Audit completed. VicRoads approval received. Civil works started then stopped and deferred due to Council's reconsideration. Completion date unknown.
4. **Brunswick Street/Gisborne Street/Macarthur Street – Yarra, Melbourne**: Brunswick St (Alexandra Pde to Victoria Pde) - Consultant to be appointed by Mar 10 for preparation of design. Gisborne Street bicycle path realigned and upgraded with green pavement. Profiled edge line, Estimated Cost \$220,000, Completion Date May 2010.
5. **Moonee Ponds Creek/Macaulay Road/Dryburgh Street/Queensberry Street – VicRoads, Melbourne**: Currently being developed, completion June 10
6. **Rathdowne Street – Yarra, Melbourne**: Completed. Morning peak bicycle clearway also installed in Exhibition Street, a continuation of Rathdowne Street, between La Trobe and Little Lonsdale Streets in January 2010. It is working extremely well.
7. **Cecil Street/Whiteman Street/Clarendon Street/Spencer Street – Port Phillip, Melbourne**: Fitzroy St project completed August 2009. Off road bikeway to Albert Park Reserve delivered mid 09. Cecil Street concept design underway Completion Estimated 2010. Feasibility Study being undertaken to improve link between Cecil and Spencer Street, completion Estimated 2011.

**Recommendations**

That, the IMAP Implementation Committee to note the current abovementioned progress.