

**IMAP Implementation Committee
Business Arising
27 November 2009**

Senior Executive's Forum Action Items (26 March 2009)

| Responsibility | Action | Due | Progress |
|-----------------------------|---|------------|-----------------|
| IMAP Implementation Officer | Reconvene Action 7.4 working group, review and identify opportunities and communicate to DIIRD. | Sept 09 | In Progress |
| IMAP Implementation Officer | Consider meeting with Australian Retailers Association to communicate the IMAP 'collaborative model'. | Sept 09 | In Progress |

IMAP Implementation Committee Action Items (29 May 2009)

| Responsibility | Action | Due | Progress |
|--|--|------------|-----------------|
| IMAP Implementation Officer City of Melbourne | Implementation Officer to organise a 'briefing' of Microsoft's 'public domain emissions tracker' | Oct 09 | In Progress |

IMAP Implementation Committee Action Items (28 August 2009)

| Responsibility | Action | Due | Progress |
|--------------------------------|---|------------|-----------------|
| IMAP Implementation Officer | Follow-up with Office of Local Government re: IMAP Model | Sept 09 | In Progress |
| IMAP Implementation Officer | Action 6.3 - CoM to facilitate deputation to Penny Armytage | Nov 09 | In Progress |
| IMAP Implementation Officer | Action 6.3 - Facilitate workshop to 'flush out' issues in respect to Cumulative Impact in entertainment precincts | Oct 09 | Complete |
| IMAP Implementation Officer | Action 6.3 - Working group to report back to IMAP Committee 27 November | Nov 09 | Complete |
| IMAP Implementation Officer | Action 9.3 - Implementation Officer to facilitate Media Release | Oct 09 | Complete |
| IMAP Action 10.1 Working group | Action 10.1 - Working group to present cost of consultant and project plan at next IMAP meeting 27 November | Nov 09 | In Progress |
| IMAP Implementation Officer | Action 5.2 - Implementation Officer to facilitate advocacy Letter to Premier, Minister and DPCD on behalf of IMAP (IMAP elected representatives to sign). | Oct 09 | Complete |

Correspondence

| From | Regarding | Attachments |
|--|---|--------------------|
| Alison Fitzgerald | Letter of Resignation | 2a |
| To | Regarding | |
| Premier Victoria | Planning Mechanisms for Affordable Housing | 2b |
| Minister for Housing | Planning Mechanisms for Affordable Housing | 2c |
| Department of Planning & Community Development | Housing Growth Requirements Project Methodology | 2d |
| Local Government Professionals (LGPro) Award | IMAP Submission for 2010 Awards for Excellence | 2e |